COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/20/2008

ESTIMATE SUMMARY 14:29:40
CONTID: C13920 ESTIMATE NO: 0034 PROG SPEC YR:1999
PCN: 13920-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 404.( DAYS TIME ALLOW: 201 WORK DAYS
SH 67 / US 24 Intersection, E & W PERCENT TIME: 201.00 ORIG TIME ALLOW: 190 WORK DAYS
PROJECT NO: NH 0242-037
SH 67 / US 24 Intersection, E & W
NAME OF ROAD: 24
PROJECT COUNTIES: TELLER
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 05/20/2008 DATE TIME STARTED 08/26/2002
9002 N. MOORE RD. DATE LET 06/27/2002 DATE WORK BEGAN
DATE AWARDED 07/23/2002 DATE TIME STOPPED 11/08/2005
DATE CONTRACT EXECUTED 08/14/2002 DATE ACCEPTED 11/08/2005
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 08/26/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,643,956.61 PARTICIPATING $ 6,508,747.56 S 1,675,000.00
AWARD PROJECT AMT: S  4,777,176.37 NON-PARTICIPATING 18,371.40 0.00
PERCENT COMPLETE : 98.24% TOTAL EARNINGS 6,527,118.96 1,675,000.00
FUNDS AVAILABLE: $ 116,837.65 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,527,118.96 1,675,000.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -20,538.94 0.00
SECURITIES ENCUMBERED 20,538.94 0.00
NET EARNINGS 6,527,118.96 1,675,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,527,118.96 1,675,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,675,000.00
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CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13920-BID ESTIMATE RUN 05/20/2008
PROJECT: NH 0242-037 ESTIMATE NO: 0034 14:29:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 23,576.000 23,576.000
SF 0.000 0.00
1.62000 23,576.000 38,193.12
0065 202-00700 *REMOVAL OF LIGHT STANDARD 0.000 0.000
EACH 0.000 0.00
690.69000 0.000 0.00
0070 202-00810 *REMOVAL OF GROUND SIGN 81.000 81.000
EACH 0.000 0.00
135.32000 81.000 10,960.92
0075 202-00828  *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
6,631.90000 1.000 6,631.90
0080 202-01000 *REMOVAL OF FENCE 7,404.000 7,404.000
LF 0.000 0.00
0.32000 7,404.000 2,369.28
0085 202-04001 PLUG CULVERT 8.000 8.000
EACH 0.000 0.00
450.19000 8.000 3,601.52
0090 202-04002 CLEAN CULVERT 0.000 0.000
EACH 0.000 0.00
820.73000 0.000 0.00
0095 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) 614.000 614.000
cY 0.000 0.00
6.12000 614.000 3,757.68
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 125,258.000 125,258.000
cy 0.000 0.00
2.73000 125,258.000 341,954.34
0105 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 40,313.000 40,313.000
cY 0.000 0.00
5.38000 40,313.000 216,883.94
0110 203-01100 PROOF ROLLING 13.000 13.000
HOUR 0.000 0.00

78.30000 13.000 1,017.90



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13920-BID ESTIMATE RUN 05/20/2008
PROJECT : NH 0242-037 ESTIMATE NO: 0034 14:29:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0115 203-01500 BLADING 116.000 116.000
HOUR 0.000 0.00
83.16000 116.000 9,646.56
0120 203-01510 BACKHOE 130.000 130.000
HOUR 0.000 0.00
110.20000 130.000 14,326.00
0125 203-01555 DOZING (LANDSCAPING) 186.000 186.000
HOUR 0.000 0.00
88.68000 186.000 16,494.48
0130 203-01597 *POTHOLING 307.000 307.000
HOUR 0.000 0.00
95.17000 307.000 29,217.19
0135 207-00205 TOPSOIL 10,405.000 10,405.000
(3¢ 0.000 0.00
7.24000 10,405.000 75,332.20
0140 207-00305 WETLAND TOPSOIL 0.000 0.000
cY 0.000 0.00
9.05000 0.000 0.00
0145 207-00310 STOCKPILE WETLAND TOPSOIL 0.000 0.000
cYy 0.000 0.00
9.05000 0.000 0.00
0150 208-00011 *EROSION BALES (WEED FREE) 307.000 307.000
EACH 0.000 0.00
11.91000 307.000 3,656.37
0155 208-00020 *SILT FENCE 6,544.000 6,544.000
LF 0.000 0.00
1.08000 6,544.000 7,067.52
0160 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
5,619.99000 3.000 16,859.97
0165 208-00050 *STORM DRAIN INLET PROTECTION 5.000 5.000
EACH 0.000 0.00
194.86000 5.000 974.30



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13920-BID ESTIMATE RUN 05/20/2008
PROJECT : NH 0242-037 ESTIMATE NO: 0034 14:29:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
L S 0.000 0.00
4,622.22000 1.000 4,622.22
0175 208-00200  EROSION CONTROL SUPERVISOR 1.000 1.000
L S 0.000 0.00
3,266.66000 1.000 3,266.66
0180 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
866.07000 0.000 0.00
0185 210-00010 RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
324.77000 0.000 0.00
0190 210-00050 RESET FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
1,978.54000 2.000 3,957.08
0195 210-00810 *RESET GROUND SIGN 7.000 7.000
EACH 0.000 0.00
123.41000 7.000 863.87
0200 210-01000 *RESET FENCE 1,852.000 1,852.000
LF 0.000 0.00
1.24000 1,852.000 2,296.48
0205 210-01011 *RESET GATE 0.000 0.000
EACH 0.000 0.00
135.32000 0.000 0.00
0210 210-04010 ADJUST MANHOLE 18.000 18.000
EACH 0.000 0.00
260.36000 18.000 4,686.48
0215 210-04015 MODIFY MANHOLE 3.000 3.000
EACH 0.000 0.00
1,647.46000 3.000 4,942.38
0220 210-04050 ADJUST VALVE BOX 2.000 2.000
EACH 0.000 0.00
260.36000 2.000 520.72



CONTID: €13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13920-BID ESTIMATE RUN 05/20/2008
PROJECT: NH 0242-037 ESTIMATE NO: 0034 14:29:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0225 212-00006 *SEEDING (NATIVE) 12.900 12.900
ACRE 0.000 0.00
990.56000 12.900 12,778.22
0230 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00
1,364.05000 0.000 0.00
0235 213-00002 *MULCHING (WEED FREE HAY) 2.600 1.600
ACRE 0.000 0.00
433.03000 1.600 692.85
0240 213-00003 *MULCHING (WEED FREE) 1.000 1.000
ACRE 0.000 0.00
351.84000 1.000 351.84
0245 213-00008 *MULCHING (WOOD CHIP) 50.000 50.000
CF 0.000 0.00
3.52000 50.000 176.00
0250 213-00061 *MULCH TACKIFIER 360.000 360.000
1B 0.000 0.00
1.73000 360.000 622.80
0255 213-00460 *METAL LANDSCAPE BORDER (3/16X4 INCH) 15.000 15.000
LF 0.000 0.00
5.41000 15.000 81.15
0260 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 13.000 13.000
EACH 0.000 0.00
297.71000 13.000 3,870.23
0265 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 9.000 9.000
EACH 0.000 0.00
405.97000 9.000 3,653.73
0270 214-00650  *EVERGREEN SHRUB (5 GALLON CONTAINER) 27.000 27.000
EACH 0.000 0.00
30.31000 27.000 818.37
0275 214-00905 *PERENNIALS (2.25 INCH POT) 96.000 96.000
EACH 0.000 0.00
2.98000 96.000 286.08
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PCN: 13920-BID ESTIMATE RUN 05/20/2008
PROJECT: NH 0242-037 ESTIMATE NO: 0034 14:29:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0280 214-00910 *PERENNIALS (1 GALLON CONTAINER) 24.000 24.000
EACH 0.000 0.00
8.12000 24.000 194.88
0285 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
4.06000 0.000 0.00
0290 215-00600 *TRANSPLANT PLUG 0.000 0.000
EACH 0.000 0.00
5.14000 0.000 0.00
0295 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 49,269.000 49,269.000
sy 0.000 0.00
1.35000 49,269.000 66,513.15
0300 217-00000 *HERBICIDE TREATMENT 64,587.000 64,587.000
sy 0.000 0.00
0.04000 64,587.000 2,583.48
0305 304-06000 AGGREGATE BASE COURSE (CLASS 6) 101.430 101.430
TON 0.000 0.00
19.59000 101.430 1,987.01
0310 304-09014 AGGREGATE BASE COURSE (SPECIAL) 1,088.000 1,088.000
TON 0.000 0.00
9.27000 1,088.000 10,085.76
0315 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 24,206.410 24,169.080
TON 0.000 0.00
38.65000 24,169.080 934,134.94
0320 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,153.000 6,153.000
GAL 0.000 0.00
1.35000 6,153.000 8,306.55
0325 412-00600 *CONCRETE PAVEMENT (6 INCH) 514.000 514.000
Sy 0.000 0.00
44.39000 514.000 22,816.46
0330 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,491.000 1,491.000
sy 0.000 0.00
2.23000 1,491.000 3,324.93
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PCN: 13920-BID ESTIMATE RUN 05/20/2008
PROJECT: NH 0242-037 ESTIMATE NO: 0034 14:29:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - ROADWAY

0335 420-00200 GEOTEXTILE (WEED BARRIER) 4,473.000 4,473.000
sy 0.000 0.00
2.11000 4,473.000 9,438.03
0340 501-00000 STEEL SHEET PILING (TYPE I) 0.000 0.000
SF 0.000 0.00
5.88000 0.000 0.00
0345 503-00036 *DRILLED CAISSON (36 INCH) 74.000 74.000
LF 0.000 0.00
306.37000 74.000 22,671.38
0350 504-08050 *STONE LANDSCAPE WALL 0.000 0.000
SF 0.000 0.00
12.99000 0.000 0.00
0355 506-00218 RIPRAP (18 INCH) 1,230.000 1,230.000
cy 0.000 0.00
32.00000 1,230.000 39,360.00
0360 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 32.000 32.000
cY 0.000 0.00
207.79000 32.000 6,649.28
0365 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 46.590 46.590
TON 0.000 0.00
140.74000 46.590 6,557.08
0370 603-01240 *24 INCH REINFORCED CONCRETE PIPE 771.000 771.000
LF 0.000 0.00
36.12000 771.000 27,848.52
0370 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
8.15000 0.000 0.00
0375 603-01300 *30 INCH REINFORCED CONCRETE PIPE 19.000 19.000
LF 0.000 0.00
92.73000 19.000 1,761.87
0380 603-01360 *36 INCH REINFORCED CONCRETE PIPE 918.000 918.000
LF 0.000 0.00

62.23000 918.000 57,127.14
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0034
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - ROADWAY

0380 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00
23.75000 0.000 0.00
0385 603-01480 *48 INCH REINFORCED CONCRETE PIPE 1,005.000 1,005.000
LF 0.000 0.00
107.03000 1,005.000 107,565.15
0385 MATERIAL ALLOWANCE 48" RCP 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0390 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
604.66000 2.000 1,209.32
0395 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,370.50000 1.000 1,370.50
0400 604-00305 *INLET TYPE C (5 FOOT) 7.000 7.000
EACH 0.000 0.00
1,223.32000 7.000 8,563.24
0400 MATERIAL ALLOWANCE INLET TY C (5 FT) 0.000
EACH 0.000 0.00
665.00000 0.000 0.00
0405 604-00310 *INLET TYPE C (10 FOOT) 4.000 4.000
EACH 0.000 0.00
1,558.92000 4.000 6,235.68
0405 MATERIAL ALLOWANCE INLET TY C (10'") 0.000
EACH 0.000 0.00
1,325.08000 0.000 0.00
0410 604-00320 *INLET TYPE C (20 FOOT) 0.000 0.000
EACH 0.000 0.00
3,605.00000 0.000 0.00
0415 604-00505 *INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00

2,040.67000 2.000 4,081.34
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0034
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - ROADWAY

0415 MATERIAL ALLOWANCE INLET TY D (5') 0.000

EACH 0.000 0.00

1,075.00000 0.000 0.00
0420 604-19105 *INLET TYPE R L 5 (5 FOOT) 8.000 8.000

EACH 0.000 0.00

2,424.98000 8.000 19,399.84
0425 604-19110 *INLET TYPE R L 5 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,107.01000 2.000 6,214.02
0425 MATERIAL ALLOWANCE INLET TY R L5(10'") 0.000

EACH 0.000 0.00

2,535.00000 0.000 0.00
0430 604-19205 *INLET TYPE R L 10 (5 FOOT) 5.000 5.000

EACH 0.000 0.00

3,659.13000 5.000 18,295.65
0430 MATERIAL ALLOWANCE INLET TY R L10 (5') 0.000

EACH 0.000 0.00

2,535.00000 0.000 0.00
0435 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,655.10000 1.000 4,655.10
0435 MATERIAL ALLOWANCE INLET TY R L10 (10') 0.000

EACH 0.000 0.00

2,895.00000 0.000 0.00
0440 604-19305 *INLET TYPE R L 15 (5 FOOT) 4.000 4.000

EACH 0.000 0.00

5,358.78000 4.000 21,435.12
0445 604-19310 *INLET TYPE R L 15 (10 FOOT) 0.000 0.000

EACH 0.000 0.00

5,553.65000 0.000 0.00
0450 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 6.000 6.000

EACH 0.000 0.00

4,222.07000 6.000 25,332.42
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0034
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - ROADWAY

0450 MATERIAL ALLOWANCE INLET TY R SPEC (10') 0.000
EACH 0.000 0.00
3,320.00000 0.000 0.00
0450 MATERIAL ALLOWANCE INLET TY R SPECIAL (10FT) 0.000
EACH 0.000 0.00
3,320.00000 0.000 0.00
0455 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,099.80000 1.000 2,099.80
0460 604-30010 *MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,222.30000 0.000 0.00
0465 604-30015 *MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
2,762.98000 2.000 5,525.96
0470 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,213.000 3,213.000
LF 0.000 0.00
9.91000 3,213.000 31,840.83
0475 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000
LF 0.000 0.00
71.12000 0.000 0.00
0480 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
465.51000 1.000 465.51
0485 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
741.57000 4.000 2,966.28
0490 606-01385 *TRANSITION TYPE 3J 3.000 3.000
EACH 0.000 0.00
985.15000 3.000 2,955.45
0495 606-01390 *END ANCHORAGE TYPE 3K 3.000 3.000
EACH 0.000 0.00

692.85000 3.000 2,078.55



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13920-BID ESTIMATE RUN 05/20/2008
PROJECT: NH 0242-037 ESTIMATE NO: 0034 14:29:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - ROADWAY

0500 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000 5.000
EACH 0.000 0.00
1,190.84000 5.000 5,954.20
0505 607-00005 *END POST 47.000 47.000
EACH 0.000 0.00
102.85000 47.000 4,833.95
0510 607-00010 *CORNER AND LINE BRACE POST 62.000 62.000
EACH 0.000 0.00
119.08000 62.000 7,382.96
0515 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 8,932.000 8,932.000
LF 0.000 0.00
1.24000 8,932.000 11,075.68
0520 607-11525 *FENCE (PLASTIC) 85.000 85.000
LF 0.000 0.00
1.08000 85.000 91.80
0525 607-60110 *10 FOOT GATE 0.000 0.000
EACH 0.000 0.00
270.65000 0.000 0.00
0530 608-00000 *CONCRETE SIDEWALK 3,470.000 3,470.000
sy 0.000 0.00
31.72000 3,470.000 110,068.40
0535 608-00010 *CONCRETE CURB RAMP 148.000 148.000
sY 0.000 0.00
49.80000 148.000 7,370.40
0540 608-00026 *CONCRETE BIKEWAY (6 INCH) 0.000 0.000
sy 0.000 0.00
42.22000 0.000 0.00
0545 609-20010 *CURB TYPE 2 (SECTION B) 720.000 720.000
LF 0.000 0.00
16.24000 720.000 11,692.80
0550 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,161.000 2,161.000
LF 0.000 0.00

6.99000 2,161.000 15,105.39
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PCN: 13920-BID ESTIMATE RUN 05/20/2008
PROJECT: NH 0242-037 ESTIMATE NO: 0034 14:29:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0555 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 73.000 73.000
LF 0.000 0.00
7.47000 73.000 545.31
0560 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,535.000 6,535.000
LF 0.000 0.00
9.14000 6,535.000 59,729.90
0565 609-24006 *GUTTER TYPE 2 (6 FOOT) 170.000 170.000
LF 0.000 0.00
31.72000 170.000 5,392.40
0570 609-24008 *GUTTER TYPE 2 (8 FOOT) 103.000 103.000
LF 0.000 0.00
42.06000 103.000 4,332.18
0575 609-60011 *CURB TYPE 6 (SECTION M) 3,254.000 3,254.000
LF 0.000 0.00
4.22000 3,254.000 13,731.88
0580 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 5,671.000 5,671.000
SF 0.000 0.00
5.14000 5,671.000 29,148.94
0585 612-00001 *DELINEATOR (TYPE I) 73.000 73.000
EACH 0.000 0.00
14.07000 73.000 1,027.11
0590 612-00002 *DELINEATOR (TYPE II) 27.000 27.000
EACH 0.000 0.00
15.16000 27.000 409.32
0595 612-00003 *DELINEATOR (TYPE III) 19.000 19.000
EACH 0.000 0.00
16.24000 19.000 308.56
0600 613-01200  *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,889.000 2,889.000
LF 0.000 0.00
12.99000 2,889.000 37,528.11
0605 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 704.000 704.000
LF 0.000 0.00
21.65000 704.000 15,241.60
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0610 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 7.000 7.000
EACH 0.000 0.00
641.97000 7.000 4,493.79
0615 614-00011 *SIGN PANEL (CLASS I) 443.400 443.000
SF 0.000 0.00
17.86000 443.000 7,911.98
0620 614-00012 *SIGN PANEL (CLASS II) 448.000 448.000
SF 0.000 0.00
19.49000 448.000 8,731.52
0625 614-00013 *SIGN PANEL (CLASS III) 140.000 140.000
SF 0.000 0.00
21.11000 140.000 2,955.40
0630 614-00200 *STEEL SIGN POST (U-2) 20.000 20.000
LF 0.000 0.00
5.82000 20.000 116.40
0635 614-00612 *STEEL SIGN POST (W 6X12) 19.000 19.000
LF 0.000 0.00
31.39000 19.000 596.41
0640 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 431.000 431.000
LF 0.000 0.00
10.83000 431.000 4,667.73
0645 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 602.000 602.000
LF 0.000 0.00
32.48000 602.000 19,552.96
0650 614-03001 *CONCRETE FOOTING (TYPE 1) 2.000 2.000
EACH 0.000 0.00
811.94000 2.000 1,623.88
0655 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000
EACH 0.000 0.00
612.74000 8.000 4,901.92
0655 MATERIAL ALLOWANCE PED SIG FACE (16) 0.000
EACH 0.000 0.00

325.00000 0.000 0.00
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0660 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 12.000
EACH 0.000 0.00
1,023.04000 12.000 12,276.48
0660 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0665 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
1,566.50000 4.000 6,266.00
0665 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12) 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0670 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 8.000
EACH 0.000 0.00
102.85000 8.000 822.80
0670 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0675 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
6,399.14000 4.000 25,596.56
0675 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000
EACH 0.000 0.00
4,350.00000 0.000 0.00
0680 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000
EACH 0.000 0.00
13,806.17000 4.000 55,224.68
0680 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL 0.000
EACH 0.000 0.00
9,580.00000 0.000 0.00
0685 614-86105 *TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00

3,789.04000 1.000 3,789.04
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0690 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000
EACH 0.000 0.00
26,168.17000 1.000 26,168.17
0690 MATERIAL ALLOWANCE CONTROLER (TY 170) 0.000
EACH 0.000 0.00
15,679.50000 0.000 0.00
0695 614-87100 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 1.000
EACH 0.000 0.00
6,563.69000 1.000 6,563.69
0695 MATERIAL ALLOWANCE AUTO TRAF RECORDING STATION 0.000
EACH 0.000 0.00
2,750.00000 0.000 0.00
0700 615-00050 EMBANKMENT PROTECTOR TYPE 5 5.000 5.000
EACH 0.000 0.00
986.27000 5.000 4,931.35
0705 617-00018 *18 INCH CULVERT PIPE 275.000 275.000
LF 0.000 0.00
28.95000 275.000 7,961.25
0710 617-00024 *24 INCH CULVERT PIPE 1,140.000 1,140.000
LF 0.000 0.00
35.56000 1,140.000 40,538.40
0710 MATERIAL ALLOWANCE 24" CULVERT PIPE 0.000
LF 0.000 0.00
9.25000 0.000 0.00
0715 617-00048 *48 INCH CULVERT PIPE 18.000 18.000
LF 0.000 0.00
92.99000 18.000 1,673.82
0720 619-50080 *1 INCH PLASTIC PIPE 140.000 140.000
LF 0.000 0.00
1.30000 140.000 182.00
0725 619-50120 *1-1/2 INCH PLASTIC PIPE 300.000 300.000
LF 0.000 0.00

1.89000 300.000 567.00
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0730 619-50160 *2 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
2.17000 0.000 0.00
0735 619-50320 *4 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
4.33000 0.000 0.00
0740 621-00450 *DETOUR PAVEMENT 1,787.000 1,787.000
sy 0.000 0.00
40.00000 1,787.000 71,480.00
0745 623-00156 *IRRIGATION BUBBLER 38.000 38.000
EACH 0.000 0.00
4.33000 38.000 164.54
0750 623-00212 *12 INCH POP-UP SPRAY SPRINKLER 13.000 13.000
EACH 0.000 0.00
21.65000 13.000 281.45
0755 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 5.000 5.000
EACH 0.000 0.00
86.61000 5.000 433.05
0760 623-04000 *CONTROL WIRE 24 VOLT 1,415.000 1,415.000
LF 0.000 0.00
0.22000 1,415.000 311.30
0765 623-04008 *1 INCH QUICK-COUPLER VALVE 1.000 1.000
EACH 0.000 0.00
151.56000 1.000 151.56
0770 623-05012 *1-1/2 INCH GATE VALVE 0.000 0.000
EACH 0.000 0.00
32.48000 0.000 0.00
0775 623-08108 *8 STATION AUTOMATIC CONTROLLER 1.000 1.000
EACH 0.000 0.00
2,336.21000 1.000 2,336.21
0780 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
70,854.99000 1.000 70,854.99
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0785 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
175,000.00000 1.000 175,000.00
0790 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,373.80000 1.000 4,373.80
0795 627-00001 *PAVEMENT MARKING PAINT 1,147.000 1,147.000
GAL 0.000 0.00
48.72000 1,147.000 55,881.84
0800 627-00005 *EPOXY PAVEMENT MARKING 263.000 263.000
GAL 0.000 0.00
75.78000 263.000 19,930.14
0805 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 11,438.000 11,438.000
SF 0.000 0.00
9.20000 11,438.000 105,229.60
0805 MATERIAL ALLOWANCE MATERIAL TYPE A INLAID 0.000
SF 0.000 0.00
4.49821 0.000 0.00
0810 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,002.000 1,002.000
(WORD-SYMBOL)
SF 0.000 0.00
16.24000 1,002.000 16,272.48
0810 MATERIAL ALLOWANCE MATERIAL TYPE B WORD SYMBOL 0.000
SF 0.000 0.00
11.89587 0.000 0.00
0815 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,612.000 1,612.000
(XWALK-STOPLINE
SF 0.000 0.00
11.91000 1,612.000 19,198.92
0815 MATERIAL ALLOWANCE MATERIAL TYPE XWALK-STOPLINE 0.000
SF 0.000 0.00
3.61096 0.000 0.00
0820 630-00000 *FLAGGING 9,529.250 9,529.000
HOUR 0.000 0.00

22.00000 9,529.000 209,638.00
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0825 630-00003 *UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
57.11000 0.000 0.00
0830 630-00007 *TRAFFIC CONTROL INSPECTION 379.000 379.000
DAY 0.000 0.00
75.78000 379.000 28,720.62
0835 630-00012 *TRAFFIC CONTROL MANAGEMENT 449.000 449.000
DAY 0.000 0.00
300.00000 449.000 134,700.00
0840 630-80001 *FLASHING BEACON (PORTABLE) 3.000 2.000
EACH 0.000 0.00
289.05000 2.000 578.10
0845 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 9.000
EACH 0.000 0.00
127.74000 9.000 1,149.66
0850 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 38.000
EACH 0.000 0.00
28.15000 38.000 1,069.70
0855 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 56.000
EACH 0.000 0.00
47.63000 56.000 2,667.28
0860 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
618.15000 3.000 1,854.45
0865 630-80360 *DRUM CHANNELIZING DEVICE 122.000 122.000
EACH 0.000 0.00
16.24000 122.000 1,981.28
0870 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
1,786.26000 0.000 0.00
0875 630-80370 CONCRETE BARRIER (TEMPORARY) 3,920.000 3,920.000
LF 0.000 0.00

14.53000 3,920.000 56,957.60
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0880 630-80380 *TRAFFIC CONE 275.000 275.000
EACH 0.000 0.00
5.41000 275.000 1,487.75
0885 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
14,420.89000 2.000 28,841.78
0890 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70020 F/A ON-THE-JOB TRAINEE 1,400.000 1,400.000
EACH 0.000 0.00
1.00000 1,400.000 1,400.00
0900 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70025 F/A QUALITY INCENTIVE PAYMENT -7,578.720 -7,578.720
FA 0.000 0.00
1.00000 -7,578.720 -7,578.72
0910 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70035 F/A CAP WELL STEM (STA 418+64, 53.5' LT) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70070 F/A OBTAIN POWER SOURCE FROM IREA (FOR ATR) 6,312.010 6,312.010
FA 0.000 0.00
1.00000 6,312.010 6,312.01
0930 700-70081 F/A PROVIDE TELEPHONE DROP CONNECTION (FOR ATR) 4,630.670 4,630.670
FA 0.000 0.00

1.00000 4,630.670 4,630.67
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0935 700-70110 F/A INSTALL POWER SOURCE CONNECTION (FOR ATR) 6,745.000 6,745.000
FA 0.000 0.00
1.00000 6,745.000 6,745.00
0940 700-70380 F/A EROSION CONTROL 4,667.760 4,667.760
FA 0.000 0.00
1.00000 4,667.760 4,667.76
1215 605-17000 *VERTICAL DRAINAGE WICK (MCR LINE #1) 34,586.000 34,586.000
LF 0.000 0.00
0.57000 34,586.000 19,714.02
1220 605-18000 *STRIP DRAIN, HORIZONTAL (MCR LINE #2) 4,584.000 4,584.000
LF 0.000 0.00
1.91000 4,584.000 8,755.44
1225 626-00000 *MOBILIZATION WICK DRAIN DRILL RIG (MCR LINE #3) 1.000 1.000
LS 0.000 0.00
12,500.00000 1.000 12,500.00
1230 625-00015 SETTLEMENT INSTRUMENT (MCR LINE #4) 1.000 1.000
LS 0.000 0.00
4,800.00000 1.000 4,800.00
1235 420-00130 GEOTEXTILE (SEPARATOR) (CL A) (MCR LINE #5) 4,379.000 4,379.000
sy 0.000 0.00
1.46000 4,379.000 6,393.34
1240 403-00720 HBP (PATCHING) (ASPH) (MCR LINE #6) 236.250 236.250
TON 0.000 0.00
262.15000 236.250 61,932.94
1245 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 91.350 91.000
HOUR 0.000 0.00
100.00000 91.000 9,100.00
1375 900-00007 ADDED ITEM (EACH)/ 4,077.600 4,077.600
EACH 0.000 0.00
1.00000 4,077.600 4,077.60
1380 900-00007 ADDED ITEM (EACH)/ 1,207.170 1,207.170
EACH 0.000 0.00
1.00000 1,207.170 1,207.17
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1385 900-00014  ADDED ITEM (LUMP SUM)/ PRICE REDUCTION ABC CL-6 -1.000 -1.000
LS 0.000 0.00
709.00000 -1.000 -709.00
1395 210-04020 MODIFY INLET 4.000 4.000
EACH 0.000 0.00
1,312.50000 4.000 5,250.00
1401 900-00006  ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD 0.000 -14,571.460
FUNDS (0200)
DOL 0.000 0.00
1.00000 -14,571.460 -14,571.46
1405 700-70036 FORCED ACCOUNTS REPAIR CATHODIC LINE AT CONOCO 347.560 347.560
FA 0.000 0.00
1.00000 347.560 347.56
1410 700-70036 FORCED ACCOUNTS FUEL TANK ASSISTANCE 363.410 363.410
FA 0.000 0.00
1.00000 363.410 363.41
1415 900-00006  ADDED ITEM (DOLLAR)/ FRENCH DRAIN 7,427.550 7,427.550
DOL 0.000 0.00
1.00000 7,427.550 7,427.55
1420 900-00006  ADDED ITEM (DOLLAR)/ BUDDY'S FENCE 707.880 707.880
DOL 0.000 0.00
1.00000 707.880 707.88
1425 900-00006 ADDED ITEM (DOLLAR)/ MATERIAL PIPE PILING 2,721.600 2,721.600
DOL 0.000 0.00
1.00000 2,721.600 2,721.60
1435 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION -212.800 -266.630
DOL 0.000 0.00
1.00000 -266.630 -266.63
1445 900-00007 ADDED ITEM (EACH)/ INSTALL LIGHT 4.000 4.000
EACH 0.000 0.00
1,417.50000 4.000 5,670.00
1455 607-32000 FENCE PICKET SNOW 2,400.000 2,400.000
LF 0.000 0.00

4.77000 2,400.000 11,448.00
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1475 700-70034 F/A CONDUIT CROSSINGS 1,032.970 1,032.970
FA 0.000 0.00
1.00000 1,032.970 1,032.97
1480 700-70034 F/A CHASE DRAINS 4,068.530 4,068.530
F A 0.000 0.00
1.00000 4,068.530 4,068.53
1485 700-70034 F/A TYPE 13 8,497.750 8,497.750
FA 0.000 0.00
1.00000 8,497.750 8,497.75
1490 700-70034 F/A FENCE 10,670.980 10,670.980
F A 0.000 0.00
1.00000 10,670.980 10,670.98
1495 700-70034 F/A SNOW PLOW TURNAROUND 760.370 760.370
FA 0.000 0.00
1.00000 760.370 760.37
1500 900-00014 ADDED ITEM (LUMP SUM)/ ADMINISTRATIVE CLAIM SETTLEMENT 1.000 0.000
L S 1.000 1,675,000.00
,675,000.00000 1.000 1,675,000.00
CAT 0200 CURRENT AMT 5,928,045.94 $1,675,000.00$ 5,911,208.12
CAT NO0201 SITE B - GROUND NAILED WALL (STR. NO. I-16-L)
0955 504-06100 *GROUND NAILED WALL 3,083.000 3,083.000
SF 0.000 0.00
64.42000 3,083.000 198,606.86
0960 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
6.99000 0.000 0.00
CAT 0201 CURRENT AMT 198,606.86 $ 0.00s 198,606.86
CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS
0965 206-00000 STRUCTURE EXCAVATION 1,357.000 1,357.000
cYy 0.000 0.00
6.06000 1,357.000 8,223.42
0970 506-00206 RIPRAP (6 INCH) 35.000 35.000
cYy 0.000 0.00
78.84000 35.000 2,759.40
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CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS
0975 507-00000 CONCRETE SLOPE AND DITCH PAVING 299.000 299.000
cy 0.000 0.00
266.91000 299.000 79,806.09
0980 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 43.000 43.000
cy 0.000 0.00
207.79000 43.000 8,934.97
0985 616-30136 *43X27 INCH TRASH GUARD 1.000 1.000
EACH 0.000 0.00
825.38000 1.000 825.38
0990 616-30499 *TRASH GUARD SPECIAL 2.000 2.000
EACH 0.000 0.00
2,145.05000 2.000 4,290.10
0995 617-00024 24 INCH CULVERT PIPE 105.000 105.000
LF 0.000 0.00
35.56000 105.000 3,733.80
CAT 0202 CURRENT AMT 108,573.16 $ 0.00$ 108,573.16
CAT NO0203 REPLACE GUARDRAIL BURNT DURING HAYMAN FIRE
1350 606-00301 GDRAIL TY 3 (6-3) 750.000 750.000
LF 0.000 0.00
18.15000 750.000 13,612.50
1355 606-02003 END ANCHOR (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,980.00000 2.000 3,960.00
1360 630-00000 FLAGGING 15.000 15.000
HOUR 0.000 0.00
22.00000 15.000 330.00
1365 630-00012 TRAF CTRL MGMT 1.000 1.000
DAY 0.000 0.00
300.00000 1.000 300.00
1370 630-80341 CONST TRAF SIGN (A) 6.000 6.000
EACH 0.000 0.00
28.15000 6.000 168.90
CAT 0203 CURRENT AMT 18,371.40 $ 0.00$ 18,371.40
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CAT NOO0300 I-16-AE
1000 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
12,317.86000 1.000 12,317.86
1005 206-00000 STRUCTURE EXCAVATION 1,138.000 1,138.000
cY 0.000 0.00
6.06000 1,138.000 6,896.28
1010 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,980.000 1,980.000
cy 0.000 0.00
12.12000 1,980.000 23,997.60
1015 206-00200 STRUCTURE BACKFILL (CLASS 2) 236.000 236.000
cY 0.000 0.00
9.43000 236.000 2,225.48
1020 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,977.000 1,977.000
cy 0.000 0.00
9.43000 1,977.000 18,643.11
1025 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
17,200.97000 1.000 17,200.97
1030 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 203.770 203.770
TON 0.000 0.00
38.65000 203.770 7,875.71
1035 502-00400 END PLATE 32.000 32.000
EACH 0.000 0.00
36.42000 32.000 1,165.44
1035 MATERIAL ALLOWANCE END PLATE 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
1040 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,725.000 1,725.000
LF 0.000 0.00
19.09000 1,725.000 32,930.25
1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.375") 0.000
LF 0.000 0.00
12.60000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0034
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 I-16-AE

1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.375") 0.000
LF 0.000 0.00
12.60000 0.000 0.00
1045 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
1,734.69000 1.000 1,734.69
1045 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1050 515-00120 *WATERPROOFING (MEMBRANE) 1,184.000 1,184.000
SY 0.000 0.00
9.76000 1,184.000 11,555.84
1055 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 189.000 189.000
LF 0.000 0.00
81.04000 189.000 15,316.56
1055 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
63.00000 0.000 0.00
1060 601-01040 CONCRETE CLASS B (BRIDGE) 248.300 248.300
cYy 0.000 0.00
304.64000 248.300 75,642.11
1065 601-03040 CONCRETE CLASS D (BRIDGE) 507.300 507.300
cy 0.000 0.00
284.76000 507.300 144,458.75
1070 602-00000 *REINFORCING STEEL 31,072.000 31,072.000
1B 0.000 0.00
0.48000 31,072.000 14,914.56
1075 602-00020 *REINFORCING STEEL (EPOXY COATED) 78,505.000 78,505.000
LB 0.000 0.00
0.57000 78,505.000 44,747.85
1080 606-11030  BRIDGE RAIL TYPE 10M 281.000 281.000
LF 0.000 0.00

63.97000 281.000 17,975.57
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0034
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO300 I-16-AE
1080 MATERIAL ALLOWANCE BRIDGE RAIL TY 10 M 0.000
LF 0.000 0.00
29.90000 0.000 0.00
1085 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 286.000 286.000
LF 0.000 0.00
12.99000 286.000 3,715.14
1090 618-00142 PRESTRESSED CONCRETE I (BT42) 1,122.000 1,122.000
LF 0.000 0.00
111.59000 1,122.000 125,203.98
1090 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 0.000
LF 0.000 0.00
320.00000 0.000 0.00
1090 MATERIAL ALLOWANCE BT-42 PRE-CAST GIRDERS 0.000
LF 0.000 0.00
71.80000 0.000 0.00
1390 900-00014 ADDED ITEM (LUMP SUM)/ -1.000 -1.000
LS 0.000 0.00
213.50000 -1.000 -213.50
CAT 0300 CURRENT AMT $ 578,304.25 $ 0.008$ 578,304.25
CAT NOO301 RETAINING WALL 1 (STR. NO. I-16-G)
1095 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cy 0.000 0.00
6.06000 0.000 0.00
1100 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
12.12000 0.000 0.00
1105 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cy 0.000 0.00
290.00000 0.000 0.00
1110 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
CAT 0301 CURRENT AMT $ 0.00 $ 0.00s 0.00
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PROJECT: NH 0242-037 ESTIMATE NO: 0034 14:29:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H)
1115 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cy 0.000 0.00
6.06000 0.000 0.00
1120 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cYy 0.000 0.00
12.12000 0.000 0.00
1125 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cy 0.000 0.00
290.00000 0.000 0.00
1130 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
1250 503-00024 *DRILLED CAISSON (24 INCH) 405.000 405.000
LF 0.000 0.00
28.50000 405.000 11,542.50
1255 504-04420 PRECAST PANEL FACING (6") 461.000 461.000
SF 0.000 0.00
21.79000 461.000 10,045.19
1255 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
10.64000 0.000 0.00
1260 504-04420 PRECAST PANEL FACING (8") 504.000 504.000
SF 0.000 0.00
22.64000 504.000 11,410.56
1260 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
10.65000 0.000 0.00
1265 509-00000 STR STEEL ( H-PILE) 36,044.000 36,044.000
LB 0.000 0.00
0.28000 36,044.000 10,092.32
1270 509-00000 STR STEEL (ANGLES) 0.000 0.000
1B 0.000 0.00
2.85000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 05/20/2008
PROJECT: NH 0242-037 ESTIMATE NO: 0034 14:29:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H)

1275 601-01050 CONC CL B (WALL) 15.800 15.800
cy 0.000 0.00
335.00000 15.800 5,293.00
1280 602-00020 REINF STEEL (EPOXY) 0.000 0.000
1B 0.000 0.00
0.57000 0.000 0.00
1430 601-40301 STRUCTURAL CONCRETE COATING WALLS 2,3&4 4,042.000 4,042.000
SF 0.000 0.00
0.55000 4,042.000 2,223.10
CAT 0302 CURRENT AMT $ 50,606.67 $ 0.00$ 50,606.67

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I)

1135 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cy 0.000 0.00
6.06000 0.000 0.00
1140 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
12.12000 0.000 0.00
1145 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cy 0.000 0.00
290.00000 0.000 0.00
1150 602-00000 *REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.48000 0.000 0.00
1285 503-00024 *DRILLED CAISSON (24 INCH) 910.000 910.000
LF 0.000 0.00
28.50000 910.000 25,935.00
1290 504-04420 PRECAST PANEL FACING ( 6") 494.000 494.000
SF 0.000 0.00
21.79000 494.000 10,764.26
1290 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00

10.64000 0.000 0.00
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PROJECT: NH 0242-037 ESTIMATE NO: 0034 14:29:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I)
1295 504-04420 PRECAST PANEL FACING (8") 2,023.000 2,023.000
SF 0.000 0.00
22.64000 2,023.000 45,800.72
1295 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
10.65000 0.000 0.00
1300 509-00000 STR STEEL (H-PILE) 96,948.000 96,948.000
1B 0.000 0.00
0.28000 96,948.000 27,145.44
1305 509-00000 STR STEEL (ANGLES) 0.000 0.000
LB 0.000 0.00
2.85000 0.000 0.00
1310 601-01050 CONC CL B (WALL) 29.000 29.000
cy 0.000 0.00
335.00000 29.000 9,715.00
1315 602-00020 REINF STEEL (EPOXY) 0.000 0.000
LB 0.000 0.00
0.57000 0.000 0.00
CAT 0303 CURRENT AMT 119,360.42 s 0.00s 119,360.42
CAT NOO0304 RETAINING WALL 4 (STR. NO. I-16-J)
1155 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.06000 0.000 0.00
1160 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
12.12000 0.000 0.00
1165 514-00200 PEDESTRIAN RAILING (STEEL) 154.000 154.000
LF 0.000 0.00
64.74000 154.000 9,969.96
1165 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000
LF 0.000 0.00
49.00000 0.000 0.00




CONTID: €13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 31
PCN: 13920-BID ESTIMATE RUN 05/20/2008
PROJECT: NH 0242-037 ESTIMATE NO: 0034 14:29:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 RETAINING WALL 4 (STR. NO. I-16-J)
1170 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cYy 0.000 0.00
290.00000 0.000 0.00
1175 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
1320 503-00024 *DRILLED CAISSON (24 INCH) 415.000 415.000
LF 0.000 0.00
28.50000 415.000 11,827.50
1325 504-04420 PRECAST PANEL FACING (8") 1,233.000 1,233.000
SF 0.000 0.00
22.64000 1,233.000 27,915.12
1325 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
10.65000 0.000 0.00
1330 509-00000 STR STEEL (H PILE) 44,696.000 44,696.000
LB 0.000 0.00
0.28000 44,696.000 12,514.88
1335 509-00000 STR STEEL (ANGLES) 0.000 0.000
1B 0.000 0.00
2.85000 0.000 0.00
1340 601-01050 CONC CL B (WALL) 12.000 12.000
cYy 0.000 0.00
335.00000 12.000 4,020.00
1345 602-00020 REINF STEEL (EPOXY) 0.000 0.000
1B 0.000 0.00
0.57000 0.000 0.00
CAT 0304 CURRENT AMT 66,247.46 $ 0.00s 66,247.46
CAT NO0305 MSE WALL (STR. NO. I-16-K)
1180 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,113.000 1,113.000
cYy 0.000 0.00
12.12000 1,113.000 13,489.56
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PROJECT: NH 0242-037 ESTIMATE NO: 0034 14:29:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 MSE WALL (STR. NO. I-16-K)
1185 206-00360 MECHANICAL REINFORCEMENT OF SOIL 667.000 667.000
cy 0.000 0.00
9.43000 667.000 6,289.81
1190 504-04410 BLOCK FACING 1,950.000 1,950.000
SF 0.000 0.00
21.86000 1,950.000 42,627.00
1195 601-03050 CONCRETE CLASS D (WALL) 9.000 9.000
cy 0.000 0.00
290.00000 9.000 2,610.00
1200 602-00000 *REINFORCING STEEL 123.000 123.000
1B 0.000 0.00
0.48000 123.000 59.04
CAT 0305 CURRENT AMT $ 65,075.41 $ 0.00$ 65,075.41
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1205 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
1210 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,103.60000 1.000 1,103.60
1400 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD 14,571.460 14,571.460
FUNDS
DOL 0.000 0.00
1.00000 14,571.460 14,571.46
1460 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -203.000 -203.000
DAY 0.000 0.00
1,994.00000 -203.000 -404,782.00
1465 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL AFTER CONTRACT -217,128.020 -217,128.020
TIME
DOL 0.000 0.00
1.00000 -217,128.020 -217,128.02
1470 900-00006 ADDED ITEM (DOLLAR)/ CORRECT SITEMANAGER AUTO 100,000.000 0.000
REDUCTION FOR LD & TRAFFIC CONTROL
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ -489,234.96 $ 0.00$ -589,234.96
PROJECT TOTAL CURRENT AMT $ 6,643,956.61 $1,675,000.00 % 6,527,118.79



